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Tri-Party Agreement

TENTATIVE AGREEMENT ON NEGOTIATIONS FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

On April 30, 1997, the U.S. Department of Energy, the State of Washington
Department of Ecology and the U.S. Environmental Protection Agency agreed to
enter into negotiations on matters relating to developing an improved process
for completing the soil investigations for Environmental Restoration Program
contaminated soil sites in the 200 Areas. This agreement was followed by
negotiation which established modifications to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to
change Appendix D, Work Schedule, M-13 and M-20 milestones.

Pursuant to the Agreement in Principle, dated April 30, 1997, the three
parties have concluded the 200 Areas Soil Remediation Strategy negotiations
and have reached tentative agreement. A copy of this agreement is attached.

In accordance with the provisions of the Tri-Party Agreement, the proposed
changes will be submitted to the public for review and comment over a 45 day
period. Copies of the package will be available for review at the public
information repositories. Following the 45 day public comment period, the
parties will make appropriate revisions before finalizing these changes. The
parties anticipate final signatures to take place by January 30, 1998. Prior
to finalization, a response to comments document will be issued.

The parties further agree to minimize additional delay in the event the
parties fail to agree on any changes as the result of public comment. All
unresolved matters shall be referred to the Tri-Party Agreement dispute
resolution process beginning at the Inter Agency Management Integration Team
(IAMIT) level as described in the Tri-Party Agreement. The parties shall
attempt to resolve the dispute(s) as provided in the Tri-Party Agreement
paragraph 30 and/or 59.

Signed this i day of October 1997

om Fi z immons, Director Chuck Clarke, Wegional Administrator
State o Washington U.S. Environmental Protection Agency
Depa tment of Ecology Region 10

Jt n .Wagoner anager
S. Departmen of Energy
chland Operations Office

W
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CONCLUSION AGREEMENT ON NEGOTIATION FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

In accordance with the requirements of the parties Agreement in Principle,
dated April 30, 1997, the State of Washington Department of Ecology, the U.S.
Environmental Protection Agency, and the U.S. Department of Energy, (the
parties) have concluded negotiations on commitments for the 200 Areas Soil
Remediation Strategy at the Hanford Site. A Tentative Agreement has been
reached and a package of proposed changes to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) has been developed and found
mutually acceptable to the parties. These changes are attached to this
Negotiation Conclusion Agreement.

In addition to the attached changes to the Hanford Federal Facility Agreement
and Consent Order, the parties have agreed that:

The 200 Areas Soil Remediation Strategy - Environmental Restoration
Program, DOE/RL-96-67, Rev. 0 and Waste Site Grouping for 200 Areas Soil
Investigations, DOE/RL-96-81, Rev. 0 provide the necessary explanations
to describe the improved investigation approach.

* USDOE shall drill a borehole in the B-2-2 Ditch to satisfy the
requirement of the dispute resolution for 200-BP-11.

* Activities associated with the Hanford Prototype Barrier Program (200-
BP-1) and 200-ZP-2 will continue and not be modified by this Agreement.

* Briefings and offers for consultations with stakeholders and the Tribes
have been made and will continue, as appropriate, throughout the public
comment and disposition period.

It is the parties' intent to submit the proposed changes for a 45 day public
comment period to run from approximately October 20, 1997 to December 4, 1997.
Specific Public Comment Period dates will be coordinated to ensure HAB
opportunity for review and comment. Final approval of the Agreement changes
is expected to occur by January 30, 1998. After successful resolution of any
resulting public comments, a response to comments document will be issued.

Contingent upon final approval of the Tentative Agreement by the Signatories,
and consideration and resolution of any resulting public comments, it is the
parties' intent to approve these changes and incorporate them into the
Agreement.

Jack Do lly Date
Lead Negoti or for the
State of Wash' ton
Depar ent ology

Xechrge Sanders Date
Lead Negotiator for the
U.S. Department of Energy

oug .Kerwood Datd
Lead egotiator for the
U. S. Environmental Protection
A ncy

Br Foley Date
L d Negotiator for the
U. S. Department of Energy

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy

2

er+s==:=mas



IA
Tn -Party Agreement

Changes Proposed to Hanford's Tri-Party Agreement

200 Areas Soil Investigation Milestones
Environmental Restoration Project

(M-13-OO and M-20-00)
U.S. Department of Energy - US. Environmental Protection Agency * Washington State Department of Ecology

The U.S. Department of Energy (DOE), the Washington State
Department of Ecology, and the U.S. Environmental Protection
Agency (Tri-Parties) want your comments on changes to the
Hanford Federal Facility Agreement and Consent Order (Tri-
Party Agreement) milestones for 200 Areas soil investigation
in the Environmental Restoration Project. The changes have
been made to reflect a more streamlined approach described
in the 200 Areas Soil Remediation Strategy-Environmental
Restoration Program and grouping by similar waste types
described in the Waste Site Grouping for 200 Areas Soil
Investigations. All comments will be considered by the
agencies before a final decision is made. The public comment
period begins November 24, 1997 and ends January 7,
1998.

The Tri-Party Agreement lists about 700 soil waste sites in
the 200 Areas. Some of these are identified as Resource
Conservation and Recovery Act (RCRA) sites and others as
Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA) sites. The Tri-Party Agreement
contains a process and milestones to investigate and clean
up these sites. Under the current process, the 200 Areas soil
waste sites are grouped geographically into 32 operable
units. Each operable unit would be investigated, evaluated,
and cleaned up individually. Milestones require DOE to
prepare work plans to investigate each operable unit.

W IIAT ARE TH E PROPOSED
TRI-PA-RTY AGRtEE MENT CH ANGES?

A CERCLA work plan submittals would be completed
one year earlier than in the current Tri-Party Agreement
schedule.

A The number of work plan submittals will be reduced
from 32 to 23, reflecting the new waste groups. All of
the 200 Areas soil waste sites will be incorporated into

the 23 work plans.
Richland, WA 99352

E(59ai 3767anfoley@rlgov A The due dates for individual RCRA
closure plans will be adjusted to ali
with the appropriate CERCLA work
milestones to allow coordination o

-"G N RCRA and CERCLA. This will delay
MK I0-F M-20-00 Milestone date for RCRA

The Hanford 200 Areas lie at the - 100 Areas closure plan submittals four yea
center of the Hanford Site (see 2004.
map). Starting in 1943 and ' A IpmtoP
continuing for almost 50 years, A An Implementation Plan
facilities in the 200 Areas were used --- be developed that will esta
to separate uranium and plutonium 200rest the regulatory requireme
out of irradiated nuclear fuel. In rea and framework for CERC
the process, radioactive and non- 200-East and RCRA work plans an
radioactive wastes were discharged Area S closure plans.
to the soil around the facilities,
contaminating the soil. Some of this A The waste groups for
contamination migrated to the the first six work plans wil
groundwater. 40 Am be established along with

a schedule for the
remaining 17 waste group

7 Am work plans.

E9711025.2

n
plan
f
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To request a copy of the document,
or to submit comments either written
or electronically, please contact:

Bryan Foley
U.S. Department of Energy
P.O. Box 550 (HO-72)



NNH Y ARE THE CHA0 NGES MEANG PROP)OSEDl?

The milestone changes provide an improved process to
investigate (characterize) the waste sites using lessons
learned from cleanup already done in the 100 and 300
Areas at Hanford. One lesson learned is to group similar
types of waste sites together for characterization and
evaluation; this reduces the number of documents issued
and lowers the cost. Another lesson learned is to investigate
RCRA and CERCLA sites together to satisfy the requirements
of both laws.

These changes maintain the Tri-Parties commitment to
completion of 200 Areas soil waste site investigations under
M-15-00 by December 2008 and the Tri-Parties commitment
to completion of waste site cleanup under M-16-00 by 2018.

Key Points

A Reorganizes the 200 Areas soil waste sites into 23
waste groups. Each waste group would represent
a different waste site type. The number of
documents generated using 23 waste groups
(compared to 32 operable units) would be reduced,
saving an estimated $11 million over the next
3-1/2 years.

A Proposes to characterize and evaluate the
representative waste sites in each group and apply
the results to other similar sites in the group.

A Coordinates RCRA closure plans and CERCLA
work plans. The plans would be prepared under
a single process with synchronized schedules.

A Supports integration of the tank waste program,
groundwater program, waste management
program, or facilities programs with environmental
restoration work.

FOR MORE INFORMATION CONTACT:

Bryan Foley
U.S. Department of Energy
P.O. Box 550 (HO-72)
Richland, WA 99352
(509) 376-7087

Or call the Hanford
Cleanup Toll-free Line
at 1-800-321-2008.

The proposed modifications and associated information
may be reviewed at the information repositories listed
below. Two additional documents are available to aid in
reviewing the change package:

The 200 Areas Soil Remediation Strategy-Environmental
Restoration Program describes how the grouping based
on waste site type will streamline the characterization
process.

The Waste Site Grouping for 200 Areas Soil Investigations
establishes the various groups and assigns the environmental
restoration soil waste sites to the 23 waste groups.

A written summary of comments and responses will be sent
to all individuals who provided comments, and will also
be placed in the public information repositories. A public
meeting is not currently scheduled, however, should public
interest indicate a need for a meeting, the Tri-Parties will
respond accordingly.

PORIIAND
Portland State University
Branford Price Mvillar Library
Science and Engineering Floor
Tri-Party Information Repository
934 SW Harrison
(503) 725-3690
Attn: Michael Bowman

University of Washington
Suzzallo Library
Government Publications Room
(206) 543-4664
Attn: Eleanor Chase

mCHIAND
U.S. Department of Energy Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101L
(509) 372-7443
Attn: Terri Traub

SPOKANE
Gonzaga University
Tri-Party Information Repository
Foley Center
E. 502 Boone
(509) 324-5932
Attn: Tim Fuhrman

U.S. Department of Energy

P.O. Box 550 (HO-14)
Richland, Washington 99352
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Change Number Federal Facility Agreement and Consent Order Date
M-13-97-01 Change Control Form 10/7/97

Do not use blue ink. Type or print using black ink.

Originator Phone

Linda Bauer 376-6628
Class of Change

[XI I - Signatories t 3 II - Executive Manager [ I III - Project Manager

Change Title

Milestone Series M-13 Revisions to Support 200 Area Soil Remediation Strategy

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 200 Areas soil investigations by December 31, 2008 (M-
15-OOC). The three parties jointly developed an improved approach to investigation and
subsequent remediation of 200 Areas contaminated soil sites within the responsibility
of the Environmental Restoration Program (EM-40) based on lessons learned from
Hanford's 100 and 300 Areas. To date, the investigation approach for the 200 Areas has
been based on a geographic boundary (operable unit) consisting of different waste site
types. Remedial investigations will now focus on representative sites from groups with
similar history and waste site types (ponds, ditches, cribs, etc.), and the results
will be generally applied to the entire waste site group.

[Description/Justification of Change is continued)

Impact of Change

Modifications of the Tri-Party Agreement that are needed to accommodate this strategy
are as follows:
* Modify milestone M-13-OOK to require only one work plan.
* Delete milestone M-13-OOQ to be consistent with the current reduced number of

work plans.
* Delete interim milestones M-13-11, M-13-12, M-13-13, M-13-14, M-13-15, M-13-16,

and M-13-17. These milestones are replaced with milestones M-13-18 through M-13-
24.

* Add interim milestone M-13-18, "Submit 200 Area RI/FS (RFI/CMS) Implementation
Plan.", 8/31/98.

[Impact of Change is continued]

Affected Doc unents

Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals

Approved _ Disapproved
DOE Date

Approved __ Disapproved
EPA Date

Approved ___ Disapproved
Ecology Date

5



M-13-97-01
10/07/97
Page 2

Description/Justification of Change (continued)

The 200 Area RI/FS (RFI/CMS) Implementation Plan (which will be a primary document per
Section 9 of the TPA and will establish the common requirements for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) requirements (see associated Agreement Change Control Form for M-
20-97-01 for additional detail). These documents in combination will meet all substantive
requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-00K and M-13-OOQ will be revised to accommodate the reduced number of
work plans to be generated. The waste site groupings will require redesignation of
existing Operable Units associated with 200 Areas soil remediation in the Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval of this change
control form. Please refer to associated Agreement Change Control Form M-20-97-01 for
additional changes to M-20 milestones.

Impact of Change (continued):

* Add interim milestone M-13-19, "Submit
Group Work Plan.", 2/28/99.

* Add interim milestone M-13-20, "Submit
Water Group Work Plan.", 4/30/99.

. Add interim milestone M-13-21, "Submit
8/31/99.

- Add interim milestone M-13-22, "Submit
Plan.", 12/31/99.

* Add interim milestone M-13-23, "Submit
4/30/00.

* Add interim milestone M-13-24, "Submit
8/31/00.

200 North Pond and Trenches Cooling Water

200 Gable Mountain/B Pond and Ditch Cooling

200 Chemical Sewer Group Work Plan.",

200 U Pond/Z-Ditches Cooling Water Group Work

Uranium Rich Process Waste Group Work Plan.",

General Process Waste Group Work Plan.",

6



M-13-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number

M-13-00K

M-13-00L

M-13- O

M-13-0ON

M-13-000

M-13-OOP

M-13-18

M-13-19

M-13-20

M-13-21

M-13-22

M-13-23

M-13-24

Milestone

SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 200 AREA RI/FS (RFI/CMS) IMPLEMENTATION PLAN.

SUBMIT 200 NORTH POND COOLING WATER GROUP WORK PLAN

SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER
GROUP WORK PLAN.

SUBMIT CHEMICAL SEWER GROUP WORK PLAN.

SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN.

SUBMIT URANIUM RICH PROCESS WASTE GROUP WORK PLAN.

SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN.

-7

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2005

8/31/1998

2/28/1999

4/30/1999

8/31/1999

12/31/1999

4/30/2000

8/31/2000



M-13-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Milestone

1 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2005

M 13 -1Q SUBMIT 4 200 W RI/FS (RFI/CMS) WORK PLANS. 12/31/2006

M 13 i2 SUBMIT 200 P9 4 RFINS CLOSUREPQSTC[OSURE WORK PLAN. 0/31/199

M 13-1 SUBMIT 1 200 NPL RI/EE (RFI/MS) WORK PL AN. 12/31/999

M 13 12 SUBMIT 20 IU 3 RI/CHS COLURE/POATEGSURE WORK PLAN. 2/28/1999

M 123 6 SUBMIT 200 P0 5 REI/CMS LOSURE/POSTCLOSUR WORK PLAN. 140/3/199

M 13 17 SUBMIT 200SORA REICMS CASEURE/POSICOSURE WORK PLAN. 2/28/2000

R4g@) fl A~:N$I 2Q910&ARRI/ES (RE I /CMS)IMtME Ah PJ2;

...i - 34 J U B I ........ . . ....................................... I.
K GENRAL? NTOE&USE. RU OK LN~~~~
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Number

M-13-OOK

M-13-OOL

M-13-OOM

M-13-OON

M-13-000

M-13--OOP

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT



Chane Ifnbe Fedral052506
Change Number Federal Facility Agreement and Consent Order Date

M-20-97-01 Change Control Form
Do not use blue ink. Type or print using black ink. 10/7/97

originator Phone

Linda Bauer 376-6628
Class of Change

EXJ I - Signatories C II - Executive Manager C I III - Project Manager

Change Title

Agreement Milestone series M-20 Revisions to Support 200 Area Soil Remediation Strategy
Description/Justification of Change

M-20-00 contains schedules for the submittal of closure plans for the cleanup of
treatment, storage, and disposal (TSD) sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the Environmental Restoration (ER) Program (EM-40),
based on lessons learned from Hanford's 100 and 300 Areas. The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units. Remedial investigations will now focus on representative sites from
groups with similar history and waste site types (ponds, ditches, cribs, etc.), and the
results will be generally applied to the entire waste site group.

[Description/Justification of Change is continued]
Irpact of Change

Modifications to implement this strategy are:
* M-20-00 major milestone has been changed to February 28, 2004 and reference to

EPA is to be deleted.
* M-20-33 interim milestone has been changed to delete reference to EPA and to be

in coordination with the Uranium Rich Process Waste Group with the corresponding
Due Date changed to 10/31/2003.

e M-20-39 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Chemical Sewer Group with the corresponding Due Date
changed to 2/28/2003.

[Impact of Change is continued]
Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

ApprovaLs

E Approved _ Disapproved
DOE Date

_ Approved __ Disapproved
EPA Date

EcoLogy Date Approved _ Disapproved

9



M-20-97-01
10/07/97
Page 2

Description/Justification of Change (continued):

These investigations will be sufficiently comprehensive to satisfy the technical
requirements of both RCRA and Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data is generally adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA closures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Implementation Plan (which will be a primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements (see associated Agreement Change Control Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to compliment integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 through M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect these new operable unit designations and will be performed upon approval of .
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

impact of Change (continued):

* M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-53 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-54 interim milestone has been changed to delete reference to EPA and to be in
coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.

10



M-20-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number Milestone
M-20-00 SUBMIT PART B PERMIT APPLICATIONS OR

CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
LEAD AGENCY:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
ECOLOGY WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.

INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN
COORDINATION WITH THE WORK PLAN FOR THE URANIUM
RICH PROCESS WASTE GROUP (TO BE COORDINATED WITH M-13-23).

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE CHEMICAL SEWER GROUP (TO BE COORDINATED
WITH M-13-21).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE
INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-OOK).

10/31/2003

2/28/2003

12/31/2003

12/31/2003

2/28/2004

11

Due Date
2/28/2004

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54



M-20-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number
M-20-00

LEAD AGENCY:
ECOLOGY

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY ANDjOR-EPA FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-366 CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY AN--EPA IN
COORDINATION WITH THE WORK PLAN FOR OPERABLE UNIT
200 P0 2 (TO BE-SATISFIED BY ; ?-)p6Iwj

6* 30*98-4 f3

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE 6/3a/99 R
PLANS TO ECOLOGY AN-EPA IN COORDINATION WITH -4E--WRK-
PLANFOR OPERABLE UNIT 20o R9 1 TO BE SATISFIED BY M 13 15)

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY AN-EPA IN COORDINATION WITH THE WORK PLAN
OF OPERAB6f UNIT 209 .l~ ....QA 9T BE SATISFIED BY M 13 12)

FOR~ ~~ 4HG RA PRC'.s S-5-3 tgdl ~Q4

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE I
PLAN TO ECOLOGY AND-EP IN COORDINATION WITH THE WORK
PLAN OF.OPERABLE UNIT 20 P S(O BE SATISFIED BY M1; 16)

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO 2j28j299
ECOLOGY ANDEPA IN COORDINATION WITH THE WORK PLAN OF
OPERABLE UNIT ZOO SO I. (TO ABE SATISFIED BY M 1317

12

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54

Due Date
+2f31f2-993-



List of Reference Documents

1. Waste Site Grouping for 200 Areas Soil Investigations,
DOE/RL-96-81, Rev. 0, January 1997.

2. 200 Areas Soil Remediation Strategy - Environmental Restoration
Program, DOE/RL-96-67, Rev. 0, September 1996.
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